Rpt-ID: RCPESPRJ Georgia Date: (7/08/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14516-13-000-0 Estimate Number: 0012 Pay Period: 06/07/2014
to 07/03/2014

Contract Location: Time Allowed: 327 Days
CONSTRUCTION OF A ROUNDABOUT ON SR 47 AT SR 223. Elapsed Calender Days: 421 Days
Percent Time: 128.75
District: 2 Area: 04
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 03/22/2013
P. 0. BOX 155 Date Awarded: 04/05/2013
Date Contract Executed: 05/03/2013
Date Notice to Proceed: 05/09/2013
CONYERS GA 30012-0155 Date Work Began: 06/10/2013
Phone: (770)922-8660 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: TRAVELERS CASUALTY & SURETY COMPANY OF AMERICA

Current Contract Amount $1,185,654.69 Counties:
Original Contract Amount $1,130,542.01 Columbia
Funds Available $498,594.00
Percent Complete 59.91%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004732 $1,185,654.69 $1,130,542.01 $498,594.00 57.95% $93,263.70

Chief Engineer
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Estimate Summary By Project

Contract ID: B14516-13-000-0 Estimate Number: 0012 Pay Period: 06/07/2014
to 07/03/2014

Project Number: 0004732 SR 47

Federal State Project Number:  STP00-0004-00(732)

Total to Date Prev to Date This Estimate
Participating $639,250.86 $549,311.42 $89,939.44
Non-Participating $71,027.83 $61,034.57 $9,993.26
Total Earnings $710,278.69 $610,345.99 $99,932.70
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $710,278.69 $610,345.99 $99,932.70
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent ($23,218.00) ($16,549.00) ($6,669.00)
Total: $687,060.69 $593,796.99
$93,263.70

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 07/08/2014
Page 3 of 5

Contract ID: B14516-13-000-0 Estimate Number: 0012 Pay Period: 06/07/2014
to 07/03/2014
Project Number 0004732
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .647
41100.000 104
751 $4,274.40 $30,866.10
STP00-0004-00(732)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 4,222.000 4,320.990
16.830 527.880
4,848.870 $8,884.22 $81,606.48
0035 413-1000 BITUM TACK COAT GL 850.000 1,351.000
3.500 .000
1,351.000 $.00 $4,728.50
0045 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 660.000 .000
38.320 501.642
501.642 $19,222.92 $19,222.92
0055 441-5008 CONCRETE HEADER CURB, 6 IN, TP 7 LF 239.000 .000
15.000 238.000
238.000 $3,570.00 $3,570.00
0059 441-5025 CONCRETE HEADER CURB, 4 IN, TP 9 LF 377.000 .000
16.000 378.000
378.000 $6,048.00 $6,048.00
0064 439-0022 PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THk SY 750.000 .000
64.000 750.444
750.444 $48,028.42 $48,028.42
0080 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 179.000 201.800
49.200 .000
201.800 $.00 $9,928.56
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ContractID: B14516-13-000-0 Estimate Number: 0012

Date: 07/08/2014

Page 4 of 5

Pay Period: 06/07/2014
to 07/03/2014

Project Number 0004732

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0084 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 21.000 27.000
47.000 .000
27.000 $.00 $1,269.00
Category Amount: $90,027.96 $205,267.98
Category Number: (0020 TEMP EROSION CONTROL
0124 163-0240 MULCH TN 54.000 14.068
160.000 .000
14.068 $.00 $2,250.88
0125 163-0232 TEMPORARY GRASSING AC 2.240 3.031
240.000 .000
3.031 $.00 $727.44
0260 167-1500 WATER QUALITY INSPECTIONS MO 10.000 11.000
450.000 1.000
12.000 $450.00 $5,400.00
Category Amount: $450.00 $8,378.32
Category Number: 0040 PERM EROSION CONTROL
0284 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 88.000 257.333
65.000 .000
257.333 $.00 $16,726.65
Category Amount: $0.00 $16,726.65
Category Number: (0070 UTILITIES
0375 611-8140 ADJUST WATER VALVE BOX TO GRADE EA 6.000 11.000
150.000 .000
11.000 $.00 $1,650.00
0380 611-8010 ADJUST HYDRANT TO GRADE EA 2.000 3.000
865.000 .000
3.000 $.00 $2,595.00
Category Amount: $0.00 $4,245.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14516-13-000-0 Estimate Number: 0012

Date: 07/08/2014
Page 5 of 5

Pay Period: 06/07/2014
to 07/03/2014

Project Number 0004732

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERM EROSION CONTROL
0400 603-7000 PLASTIC FILTER FABRIC SY 134.000 269.862
5.000 .000
269.862 $.00 $1,349.31
Category Amount: $0.00 $1,349.31
Category Number: (0010 ROADWAY
0410 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 286.000 350.600
2.000 .000
350.600 $.00 $701.20
9080 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 .000
L & H LIME 59.550 62.420
62.420 $3,717.11 $3,717.11
TEMPORARY ASPHALT 19MM
9085 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 .000
TL & H LIME 58.250 98.500
98.500 $5,737.63 $5,737.63
TEMPORARY ASHALT 25 MM
Category Amount: $9,454.74 $10,155.94
Project Total Amount: $99,932.70 $710,278.69



